
Delivery Plan

2021-2030



3

Manchester City Council will champion the Delivery Plan and 
implementation actions, but in most cases the implementation actions 
require the involvement of co-delivery partners. Partnership working 
and engagement with local communities is essential to access funding, 
ensure successful delivery and secure the OROC objectives and 
outcomes.

This Delivery Plan sets out how the Our Rivers Our City strategy, 
objectives and outcomes will be delivered over the next 10 years.  

Our Delivery Plan focuses on achieving the objectives and outcomes 
of the Our Rivers Our City (OROC) strategy. It has been shaped by 
conversations with local communities and stakeholders as part of 
the development of the strategy.  The Delivery Plan summarises the 
strategic actions that will need to be further developed into detailed 
implementation actions by Manchester City Council and a range of co-
delivery partners.  

Section One 
Delivery of Our Rivers Our City Strategy

Delivery Plan - Section One

Our  
Manchester  

Strategy

Our Rivers Our City 
(OROC) Strategy

OROC Strategic 
Objectives

OROC Action Plans and Outputs 
City-Wide  I  Irk Valley  I  Medlock Valley  I  Mersey Valley

OROC Delivery Programmes and Projects

OROC Specific Programme/Project Deliverables and Activities

OROC Key Outcomes

OROC Strategy

OROC Delivery Plan

OROC 
Implementation 
Actions
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Section Two 
Securing Delivery: Key Enabling Actions

The Our Rivers Our City strategy is ambitious.  Delivery of the objectives and outcomes over the coming decade requires some key initial enabling 
actions to maximise future success and provide a robust foundation for delivery to take place.   

Governance and Champion

The City Council will take a lead on developing an efficient and effective governance approach with partners to co-ordinate delivery. The 
City Council will also appoint a Water Champion to promote the strategy and galvanise collective action by the council, partners and local 
communities to deliver the strategic objectives and outcomes.  

Capacity Building 

Support is required to enhance the capacity of the council, statutory bodies, local communities and NGOs to be able to participate in the co-
design and co-delivery of actions to improve our river valleys.  This will include activities such as knowledge transfer, training, supporting the 
preparation of funding bids by NGOs and strengthening relationships with local communities.

Funding

We will develop a funding strategy as an early action to identify sources of financing.  It will be developed in partnership with co-delivery partners, 
developers and financing bodies (e.g. green finance providers, Greater Manchester Environment Fund, environmental funding bodies). It will focus 
on the proactive activities required to secure non-City Council funds, including influencing funders and developing funding portfolios for projects to 
help attract potential investors/funders.  The funding strategy will continue evolving, taking account of anticipated positive changes in environmental, 
social and economic funding streams over the next few years, including green finance and biodiversity net gain opportunities.  

Partnerships

Successful delivery of our strategy will require strong partnerships across the public, private and third sector, including the City’s contractor partners.  
We need to build on the partnership working that has helped shape our river valley strategy so that we can collectively deliver more by working 
together to achieve the strategic outcomes.  

Communities

There is need for continuing engagement with our communities as part of our commitment to place-based planning. We need to ensure everyone in 
our communities has an equal opportunity to contribute their views and get involved in designing and delivering our river valley strategy objectives.

Delivery Plan - Section Two

Our  
Manchester  

Strategy

Our Rivers Our City 
(OROC) Strategy

OROC Strategic 
Objectives

OROC Action Plans and Outputs 
City-Wide  I  Irk Valley  I  Medlock Valley  I  Mersey Valley

OROC Delivery Programmes and Projects 
For example: Mayfield Park  I  Chorlton Water Park  I  Irk Heritage Trail  

River Guardian Programme

OROC Specific Programme/Project Deliverables and Activities 
For example: Improve Access at Hapurhey Ponds for Healthy Walks,  

Install rain gardens in car parks and schools in Irk Valley

OROC Key Outcomes

OROC Strategy

OROC Delivery Plan

OROC 
Implementation 
Actions

Governance & 
Champion Capacity Building Funding Partnerships Communities

OROC Enabling Actions
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Section Three 
Key delivery components

There are 16 key components of our Delivery Plan. Each component has a range of actions. Collectively they will deliver the ten objectives of Our 
Rivers Our City.

Delivery Plan - Section Three

“The Delivery Plan actions 
will collectively contribute to 
improving climate resilience, 
strengthening our green 
economy and addressing social 
inequality across the City”

Economy & 
Place Wild Rivers Clean Waters Access Sponge City Zero Carbon People & 

Neigh’hoods Going Digital Policy & 
Partnerships

Delivery & 
FinanceKey Compnent

Waterways in the Heart 
of the City

Irk City River Park

Bringing the Irk to Life

Medlock Valley 
Community Greenway

Mersey Valley Regional 
Park and Visitor Hub

Mersey Brooks and 
Streams

River Valley Nature 
Recovery Networks

Clean Waters 2030

Access and Welcome 
for All

Spongy Parks and 
Streets

Engagement and 
Education

Local Stewardship

School of Urban Waters

Big Data and Climate 
Resilience

Integrated Water 
Management: Policy and 

Partnerships

Water Champion
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Waterways in the Heart of the City

Creating a valuable, healthy water and river environment in the City 
Centre to attract new development and inward investment for the 
benefit of residents and visitors to the City. 

• Enhancing our rivers and waterways to act as key gateways into 
the City;

• Completion of Mayfield Park;

• Implementing the Victoria North development plan;

• Enhancing the River Medlock corridor in the City Centre, securing 
its place at the heart of strategic regeneration frameworks for each 
district in which it runs.

Irk City River Park

Creating a network of parks and greenspaces along the river and 
across into Collyhurst and Moston Brook.

• Implementation of new and enhanced interconnected blue and 
green spaces;

• Provision of easy river valley access networks within the Victoria 
North development area.

Bringing the Irk River to Life (BRIL)

Engaging with local communities to co-design and co-deliver 
improvements to the Irk Valley to bring it back to life.

• River restoration activities to address the legacy impacts of 
industrialisation;

• Community bluelines and greenways access from Queen’s Park to 
Heaton Park, Boggart Hole Clough and along Moston Brook;

• Engaging local communities to have a sense of ownership of their 
local river;

• Create green employment opportunities for local communities to 
sustain river valley improvements.

Medlock Valley Community Greenway

Involving local communities to enhance the community greenway along 
the Medlock Valley, including:

• Enhancement and restoration of parks, paths and community 
linkages from Great Ancoats Street upstream to the City boundary;

• Creation of a new visitor hub in the Etihad Campus area;

• Development of pocket parks along the Medlock Valley;

• Working with Oldham and Tameside Councils on cross-boundary 
initiatives to increase access to the Medlock Valley Way. 

Mersey Regional Park and Visitor Hub

Establishing the Mersey Valley as a city-regional outdoor destination 
and visitor hub.

• Partnership working with Stockport and Trafford Councils and a 
range of community groups, NGOs and other landowners (e.g. 
Golf Clubs);

• Rights of Way, access and wayfinding Improvement plans to 
develop greenways and access routes into and across the valley;

• Developing a new visitor hub at Chorlton Water Park with onward 
wayfinding into the wider Mersey Valley;

• Working with major landowners to improve flood resilience, 
biodiversity and fish passage;

• Community Enterprise plans to enhance the local economy;

• Working with partners and neighbouring local authorities to 
establish the Mersey Valley as a Regional Park.

Bridge Water Canal

People by River , TEP

Medlock Fishing

Planit IE

Dave Barlow
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Access and Welcome for All

Working with local communities to address physical, social, gender, 
health, disability and cultural barriers to access to ensure a welcome for 
all in the river valleys.

• Implement a Design and Management Protocol for paths in river 
valleys, balancing the needs of wildlife and people;

• Implement defined quality standards for access to rivers and river 
valley open spaces;

• Improve wayfinding (including use of digital apps) and physical 
access to encourage more people to visit their local river.

Spongy Parks and Streets

Using our open spaces to help manage storm water and filter pollution 
before it reaches the rivers.

• Gear up and expand our sponge parks programme to reduce 
surface water flooding;

• Work with partners to introduce distributed Sustainable Drainage 
Systems (SuDS) in highways and public realm;

• Partnership working to develop blue-green infrastructure to help 
reduce surface water flood risk;

• Implement Natural Flood Management measures in river valley 
green spaces and woodlands, including upstream of Manchester 
working with neighbouring local authorities.

River Valley Nature Recovery Networks

Designating and managing the river valleys as the backbone of 
Manchester’s Nature Recovery networks, and integration with the 
Greater Manchester Nature Recovery Network.

• Develop and implement river valley wildlife priorities 
(enhancement, restoration and stepping-stone zones);

• Improving people’s connections with river wildlife;

• Enhancing our existing nature reserves and Sites of Biological 
Interest;

• Creating new nature reserves or Sites of Biological Interest 
where feasible and desirable working in partnership with local 
communities to value river valley nature.

Clean Waters 2030

Working with the water industry, landowners and the transport sector on 
a ten year plan to remove persistent sources of pollution.

• Address problematic Combined Sewer Overflows and highways 
discharges that adversely affect river health and amenity value;

• Develop a strategy to address historic urban pollution sources 
such as old waste tips and old landfill sites;

• Enhance enforcement activity against litter, fly tipping and 
unlicensed discharges;

• Continue public education campaigns to help eliminate sewer 
blockages (e.g. fatbergs);

• Work on the city’s built estate to tackle misconnected discharges 
to rivers.

Mersey Brooks and Streams Project

Involving local communities in river restoration, habitat enhancement 
and access improvements along the Chorlton, Platt, Fallowfield, 
Baguley, Gore Brooks and other tributaries of the Mersey within 
Manchester.

Engagement and Education

Raising awareness of the critical importance of clean waters for health, 
biodiversity, neighbourhood quality and economic development.

• Enhance engagement and education on protecting the river 
environment, including advice on correct plumbing, what not to 
flush, safe disposal of fats, oils and greases, recycling, preventing 
litter and responsible access to nature;

• Develop local River Schools or nature camps along our river 
valleys;

• Enhance our City’s River Valley citizen scientists;

• Provision of more guided educational walks or paddles along our 
river valleys.

Francis Hesketh

Mersey River TrustMersey Rivers Trust

Our Local Voice Mersey

Mark WaughDave Almond
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Water Champion

An individual (or organisation) who will champion and campaign for 
our rivers, clean waters and encourage community involvement in 
Manchester’s river valleys.

Local Stewardship

Supporting local community volunteers and businesses to take 
ownership of their local river environment.

• Enable “Friends groups” to manage stretches of river;

• Enable the angling community and other local groups to implement 
river habitat enhancements;

• Train voluntary water bailiffs and local river guides to support safe 
public access to river valleys and tackle anti-social behaviour;

• Enable Citizen Science monitoring to assess the health of our 
river valleys and support the design of environmental improvement 
works.

School of Urban Waters

Establishing Manchester and Salford as a global centre of excellence 
in integrated urban water management, sponge city thinking and 
participatory design with river valley communities.

• Technical training and skills uplift in the design, delivery and 
management of Sustainable Drainage Systems (SuDS), Nature-
Based Solutions and smart water management systems;

• Innovation in urban river restoration, management and monitoring. 

 Big Data and Climate Resilience

Using and developing technology in the water sector to make the city 
more resilient to floods, droughts and adverse effects on water quality.

• Using telemetry and forecasting to improve early warnings of 
climate-related water hazards, especially flooding;

• Integrating a catchment-wide approach to digital data banks, 
including building-scale systems and waterbody catchment 
systems.

Integrated Water Management – Policy and 
Partnerships

Creating a framework for policy-makers, landowners, engineers and 
environmentalists to work together to improve the way the city’s waters 
are planned and managers.

• Ensuring policy for the public sector, infrastructure and utility 
providers is aligned around the concept of integrated water 
management;

• Embedding the role of catchment partnerships in planning 
decisions;

• Establishing funding streams for river restoration, sponge city 
actions and access improvements, and particularly ongoing 
maintenance funding.

Matt Doran Bruntwood Bloc

Parks Team

Matt Doran

?
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Section Five 
Summary of Key Delivery Actions

City-wide Actions Summary

Many actions in our Delivery Plan will be implemented at the city-scale, 
particularly engagement, digital and policy actions such as:

• Include integrated water and flood management policies into City 
and partner land-use plans;

• Ensure river restoration, water quality and waterfront access 
is built into Strategic Regeneration Frameworks for major 
development

• Sponge City highways and paving design standards: update 
City’s design standards for new or upgraded highways and public 
realm paving to support Sponge City objective and demonstrate 
leadership to developers.

• Develop and implement a River Valley Access design guide 

• Develop digital river valley walking and cycling routemaps and an 
annual programme of themed river valley walks

• Develop a city-wide strategy to address invasive species of 
concern on council- owned property.  Work with other landowners 
to ensure they also control invasive species. 

• Contaminated land strategy: work with Environment Agency, other 
agencies, local partners and research organisations to address 
ongoing pollution of rivers and groundwater from contaminated 
land and old waste tips.  

• Continued collaboration with the Irwell and Upper Mersey 
catchment partnerships to support delivery of their environmental 
and social objectives for the city’s rivers.

• Address barriers to fish passage: City Council to use its planning 
role to help address physical barriers to fish migration during 
new riverside developments as part of biodiversity net gain 
requirements

• Citizen-friendly online story maps (including heritage stories) are 
maintained and promoted for all Manchester’s rivers.

• Support river valley micro-enterprise and social enterprise 
start-ups: publish guidance regarding insurances, river access 
protocols, licences to run businesses on city council land, 
signposting to sources of business support and grants.

Delivery Plan - Section Five

River Valley Actions Summary 

The maps below summarise the main place-based actions for each 
of the three river valleys in Manchester over the coming decade, 
subject to detailed planning and securing the required delivery and 
ongoing maintenance funding. Not shown on maps are the over-
arching community engagement, biodiversity, access and water quality 
improvement projects, which are listed above as city-wide actions, but 
will be implemented in each river valley as appropriate.

Timetable

Delivery of these actions will span the decade from 2021 to 2030.  
Many of the actions will take some time to fully deliver as we need to 
put enabling actions in place first, carry out detailed feasibility studies, 
detailed design and securing the necessary funding.  We will work 
with our local communities to co-design and co-deliver the actions, 
alongside a wide range of partners.

Irk River Valley  
Summary of Place-Based Actions

Contains OS data © Crown Copyright and database right 2021. All rights reserved. 100019568 Manchester City Council. 
©Environment Agency copyright and/or database right 2020. All rights reserved.

Blackley to Harpurhey 
Irk Community Greenway providing 
improved, inter-connected access 
along the Irk Valley and creation of 

linear river nature reserve.

Harpurhey Blue Spaces 
Restore and enhance biodiversity of 

Harpuhey Ponds and Reservoir. Improve 
walking access routes. Consider wetland 
and flood storage provision within Lower 

Crumpsall recreation ground.

Smedley Dip/Hendham Vale 
Address fly-tipping and carry out 

river channel restoration, including 
addressing barriers to fish migration.

City Centre Irk/Irwell Blue Line 
Wayfinding along River Irk and Irwell 
including opening views at bridges 
& celebrating cultural associations. 

Encourage volunteer River Guides to 
organise guided walks.

Scotland Road Weir 
Address barrier to fish migration.

Blackley Forest 
Consider renaturalising river channel 

and potential for wetland creation. 
Consider deculverting incoming 
streams to create wet woodland.

Blackley to Crumpsall 
Consider renaturalising river channel 
using natural materials and potential 

for reed bed/wetland to intercept 
pollution. Create pocket park with 

wetlands.

Moston Brook at  
Lower Memorial Park 

Work with Oldham Council & Woodland 
Trust to assess feasibility of daylighting 

culverted sections of Moston Brook.

Irk City River Park 
Create a network of parks and green 

spaces along the river and across into 
Collyhurst and Moston Brook.

Getting Involved

For further information or to get involved with co-design 
and co-delivery activities, please contact the City Council, 
the Irwell Catchment Partnership or the Upper Mersey 
Catchment Partnership.

Northern Boundary 
Improve access and work with 

National Highways and Rochdale 
Council to improve water quality and 

natural flood management.
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River channel restoration, enhance 
biodiversity and improve water quality 
in Gore Brook, Fallowfield Brook and 

Chorlton Brook working with local 
communities.

Contains OS data © Crown Copyright and database right 2021. All rights reserved. 100019568 Manchester City Council. 
©Environment Agency copyright and/or database right 2020. All rights reserved.

Contains OS data © Crown Copyright and database right 2021. All rights reserved. 100019568 Manchester City Council. 
©Environment Agency copyright and/or database right 2020. All rights reserved.

Mersey Valley and Tributaries 
Summary of Place-Based Actions

Medlock River Valley 
Summary of Place-Based Actions

Tackle litter, flytipping and unlicensed 
discharges upstream of city centre.

5 Sisters Park – possible sponge park. Renaturalise River Medlock  
in Philips Park.

Etihad 
A gateway to the Medlock with public 

realm celebrating the buried river.

Medlock Valley Park and Community 
Greenway from Oldham to Mayfield.

Northern Powerhouse Gateway 
New River Medlock Park.

City Centre Blue Line 
London Road to Castlefield.

City Centre Blue Line 
Ancoats to Mayfield.

New Washland and possible Sponge 
Park at Holt Town Metrolink.

Hough End 
SuDS and Nature-Based Solutions 

to address sewer overflows and 
surface water flood risk, plus enhance 

biodiversity of Red Lion Brook.

Chorlton Ees Nature Reserve 
Enhance habitat and wetland flood 

storage.

Chorlton Water Park Visitor Hub.

Enhance river channel 
biodiversity.

Designate the Mersey Valley as a 
Regional Park and enhance river 

valley walking, cycling and paddling 
routes.

River channel restoration, enhance 
biodiversity and improve water quality 
in Baguley Brook working with local 

community.

Develop Natural Flood Management 
schemes in Mersey Flood Plain 

greenspaces.

Riverside Park, Northenden 
Create flood resilient community 
hub, improved river access and 
“sponginess” of hard surfaces.

Working with Cheshire East Council 
and HS2, ensure mitigation and 
restoration of the Bollin Crossing 

associated with HS2.



Dave Barlow
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